Project #:

37.2

Traffic Congestion Relief Program
October 2007 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/10/07|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

I Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

v Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

| Project work has been suspended

Please describe below reason Project has been suspended.

| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

" Close out report was submitted on
" Final invoice will be submitted on
[~ Close out report will be submitted on

[~ There was a project savings

Input proportionate amount of TCRP savings

l:l(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1 Environmental
2001 2006
2 Plans,
Specifications &
Estimates 2005 2010
3 Right of Way
Acquisition 2006 2010
4 Construction
2006 2013
4 Procurement
2006 2013

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current Approved  Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 09/17/07 FY2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 23,102 | $ 23,102 | $ o $ o $ o $ - $ o $ = 23,102
2 Plans,
Specifications &
Estimates $ 16,700 | $ 16,700 | $ = $ o $ o $ - $ - $ - 16,700
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ 209,998 | $ 52,630 | $ o $ o $ o $ - $ o $ = 52,630
4 Procurement
$ s $ s $ = $ s $ = $ = $ = $ = -
$ 249,800 $ 92,432 $ - $ - $ - $ - $ - $ - 92,432
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining Estimated
Expenditures Expenditures to (month/year) When
Made by Local be Made by Local LONP
Approved LONP  Agency as of Agency in FY 2007 Beyond Reimbursement
Phase Scope Amount by Phase 09/17/07 08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ o $ o -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = -
$ - $ - $ - $ - $ - $ - $ - $ - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated
(month/year) Remaining
Allocation(s) Not When Allocation | Expenditures in
Yet Approved by will be remainder of FY Beyond
Phase Scope Phase Requested 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ = -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ o $ o -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ o $ o -
4 Construction
$ = $ = $ = $ = $ = $ = $ = -
4 Procurement
$ s $ s $ s $ = $ = $ = $ = -
$ - $ - $ - $ - $ - $ - $ - -




PROJECT FUNDING PLAN

Source

Type

Indicate amount in $1,000s

Phase 1

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

23,102

16,700

209,998

249,800

Agency

Local

Committed
Proposed

51,047

75,547

STIP

State

Committed
Proposed

314,653

314,653

@R |R B |F

@R |R B |F

Rl Rc Rl Rl Rl Rt

Rl Rcl Rl Rl Rl Rt

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

Rl Rl Rl Rl Rl Rl Rl Rl Rl Rl Recl el Rl Rl Rl Rl R Recs

Rl Rl Rl Rl Rl Rcl Rl Rl Recl Rl Recl el Rl Rocl Rl Rl Rec Rty

Rl Rl Rl Rl Recl Rcl Rl Rl Recl Rl Recl el Rl Rocl Rl Rl Rl Recs

Rl Rl Rl Rl Rl Rcl Rl Rl Rl el Recl Roel Rl Rocl Rl Rl Rec Rty

575,698

Rl Rl Rl Rl Recl Rcl Rl Rl Recl Rl Recl el Rl Rocl Recl Rl Rec Rcs

640,000

Does this information reflect a change in the currently approved project funding plan?

If yes, explain the reason(s) for change in the box below:

4
o




